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Perform Cleanup Activities To Preserve, Protect, or Restore the
Hanford Site to Allow Other Beneficial Uses

•• RemediateRemediate Over 1600 Waste Sites Over 1600 Waste Sites
•• Construct and Maintain a Waste Disposal FacilityConstruct and Maintain a Waste Disposal Facility
•• Decontaminate & Decommission over 700 FacilitiesDecontaminate & Decommission over 700 Facilities
•• Place 8 of 9 Reactors in Interim Safe StoragePlace 8 of 9 Reactors in Interim Safe Storage
•• Curtail Groundwater Migration to Columbia RiverCurtail Groundwater Migration to Columbia River

and Eliminate Groundwater Contamination Sourcesand Eliminate Groundwater Contamination Sources
•• Manage Integration of Groundwater/Manage Integration of Groundwater/Vadose Vadose ZoneZone

ActivitiesActivities
•• Surveillance and Maintenance of Retired FacilitiesSurveillance and Maintenance of Retired Facilities

The ER MissionThe ER Mission

Mitigate urgent risk at theMitigate urgent risk at the
Hanford SiteHanford Site

Reduce costly mortgagesReduce costly mortgages

RemediateRemediate High-Priority waste High-Priority waste
sites in the 100 and 300 Areassites in the 100 and 300 Areas
along the Columbia Riveralong the Columbia River

Remediate Remediate waste sites in thewaste sites in the
200 Area & support central200 Area & support central
plateau goalsplateau goals
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Funding Profile
(dollars in millions)
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Key Assumptions FY01

t Support the requirements of minimum safe
operations and base load activities
(“Essential Safety Activities”, “Essential
Services” and “Urgent Risks”)

t Allowance included for Subcontract
termination/suspension.

t No allowance included for costs associated
with work stoppage/closeout of in-process
activities (i.e., seal up facilities, backfill
excavations, ERDF capping, etc.).
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Workscope Comparison
FY 99 FY 00 FY01

Essential Safety Activities  üü  üü  üü
Essential Services  üü  üü  üü
Urgent Risks (100 A GW RA, 233-S/224-B D&D)  üü  üü  üü
GW/VZ Management & Integration  üü  üü  üü
100/300 Area Remedial Actions (RA)  üü Partial No
Waste Disposal (ERDF)  üü  üü No
200 Area RA (Assessments)  üü No No
Reactor Interim Safe Storage (ISS)  üü  üü No
200 Area Groundwater RA  üü No No
B Reactor Museum  üü No No
Canyon Disposition Initiative (CDI)  üü Partial No
Historic Building Mitigation Project  üü No No
Monitoring Wells/Well Decomm.  üü No No
Ancillary Facility D&D N/A No No

üü- Fully Funded
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FY01 Target Impacts @ $106.3M
t TPA Milestones that will be missed:

t FY01:

Cleanup Along the River-

t M-16-26B Complete remediation, backfill of 51 liquid
waste sites/process efficient pipelines in 100-BC-1/2,
100-DR-1/2 and 100-HR-1 operable units. (Due
2/28/2001)

Central Plateau-

t M-13-00K Submit 1 200 area NPL RI/FS (RFI/CMS) work
plan (200 Area Remedial Action) (Due 12/31/00)

t M-24-00L Install RCRA groundwater monitoring wells
at the rate of up to 50/cy

Reactors-

t M-93-06-T01 (Target) Submit B Reactor Surveillance
and Maintenance Plan (Due 6/30/01)
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FY01 Target Impacts @ $106.3M (cont.)

t Beyond FY01 (Major Milestones):

t M-20-00 Submit Part B permit application or
closure/post closure plans for all RCRA TSD units
(Due 2/28/2004)

t M-13-00 (L, M, N, O, & P) Submit a total of 16 RI/FS
(RFI/CMS) work plans (Due 12/31/2001 through
2005)

t M-15-00 Complete the RI/FS (or RFI/CMS) process
for all operable units (Due 12/31/2008)

t M-16-00 Complete Remedial Actions for all non-
tank farm operable units. Complete D&D of all 100
area ancillary facilities (Due 9/30/2018)
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FY01 Target Buy-back List

t 100 Area RA (BC/DR/HR)/ERDF: $22.7M

t 200 Area RA Assessment (partial): $  1.5M

t B Reactor Museum : $  1.8M

t 100/300 Area RA (KR/NR/FR/300FF)/ERDF: $43.4M

t Reactor ISS: $  5.6M

t Well Decommissioning: $  2.2M

t 200 Area RA Assessment (remaining): $32.4M

t Other: $  7.4M

§ 200 Area Canyon Disposition Initiative

§ 200 Area Groundwater Remedial Actions

§ Ancillary Facility D&D

§ 108-F Biological Laboratory D&D

§ Historic Building Mitigation Project


